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1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.E 800 Area

1.E.E.A 800 Area - Project Management

1EEAS000 800 Area Project Management FY00 82| 22MAY00 28SEPO0 | [N

1EEAS001 800 Area Project Management FYO1 227|  020CT00 27SEPO1 I

1EEAS002 800 Area Project Management FY02 228/  010CTO1 30SEP02 I

1EEAS003 800 Area Project Management FY03 228/  010CT02 30SEP03 I

1EEA8004 800 Area Project Management FY04 228/  010CT03 29SEP04 I

1EEAS005 800 Area Project Management FY05 228|  30SEP04 29SEP05 I

1EXXXA8005  |800 Area Project Management FY06 227|  30SEP05 18SEP06 I

1EEAS006 End of 800 Area Project Management 48| 19SEPO6 05DEC06
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